
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:39 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 504 Date: 10-Mar-2014 Monday

Approved Date:

Shift Hours: 12:00 pm 05:00 pm Break: Over Time:

Const Calendar Day: 644

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I only worked the afternoon shift because I had a morning doctor's appointment. Track progress of FWS
mechanical piping installion. Inspect and release material for CCO 339 pipe supports. Misc. MEP
paperwork and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.00 0.00 0.00 2.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

10" DIP installation

Following buyoff of the PS-22 similar welding, the FWS crew spent 2 hours installing sections of 10" CCSF
Sewer Force Main piping between the expansion loop at PP 126 and Hinge AE.

With this piping, the system is complete. FWS informed the Department that they intend to perform
formal pressure testing on 3-13-2014.

122 0-000-000.122

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 4.50 0.00 0.00 4.50

Diary: Dispute

10" DIP installation

Steve Jensen performed welding QC for the FWS welding of the PS-22 similars for the 10" CCSF Sewer
Force Main at Hinge AE. This PS-22 similar pipe supports were added to the contract per the direction
given in RFI 3485.

001 0-MSI-EFA.187
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Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

10" DIP installation

For the first 4 hours of the shift, the FWS crew, including Josh Johnson, finished the installation and
welding inspection of the PS-22 similar pipe supports, installed per the direction given in RFI 3485. Bill
Beliakoff provided safety oversight for the operation of the boom truck.

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welder, and small tools in performance of
this operation.

The crew needed a boom truck to install the 10" DIP piping following the completion of the installation of
the PS-22 similars. The rental of the boom truck and operator, Johnny Brown, for 8 hours can be charged
under CCO 354, or CCO 187, at the Contractor's choice.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Diary: Dispute

Material Inspection

The structural steel for the PS-33, PS-34, and PS-35 pipe supports was delivered to Pier 7 with the
accompanying COCs and Mill Certs.

I inspected the material, it was free from damage and was the material indicated on the packing slips and
associated COCs and Mill Certs. As such, I field released for use in the work.

ABF submitted a revised CEM 3101 for this material. ABF originally intended to purchase this material
under the CEM 3101 for G.O. Supply. However, the lead time was too long to accomdate the work, so
ABF purchased the material from Albany Steel.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.00 0.00 0.00 2.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson, worked from a day closure of the #1 lane of the EB bridge.
Mobilization to the work area is charged to CCO 187. 2 hours of mobilization from the bridge is covered
under CCO 354.

001 0-FWS-ELS.354
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In addition to the equipment used in the day's operation, the crew used 3 crew trucks and a towed port-a-
potty to perform the day's work which is covered as CIC under CCO 354.

The crew needed a boom truck to install the 10" DIP piping following the completion of the installation of
the PS-22 similars. The rental of the boom truck and operator, Johnny Brown, for 8 hours can be charged
under CCO 354, or CCO 187, at the Contractor's choice.
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